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1.0 Introduction 

This subject area describes the purpose, contents, updates/modifications, and distribution of 

various Project Reporting documents that are required to be submitted for project subject to the 

DOE O 413.3B, Order on Program and Project Management for the Acquisition of Capital 

Assets. The Office of Environmental Management (EM) Federal Project Director (FPD) may be 

requested by the Sponsoring Program Office or other entities to provide additional project status 

information on a weekly or monthly basis, depending on the size of the project. While the format 

and content of such submittals is a matter of negotiation between those parties, care must be 

taken to ensure that any project performance data used in such reports is consistent with data 

displayed in the required reporting vehicles identified below to ensure consistency in the project 

status that is presented. This subject area is being developed to ensure a coordinated and 

integrated approach is used for consistency between various documents, to reduce redundancy in 

developing project data, and to ensure appropriate level of details are provided. 

2.0 Contents 

Procedures Procedure Content 

1. Managing OECM Monthly 

Reporting Requirements (Project 

Assessment and Reporting System 

(PARS))  

 Obtain the Project ID Number.  

 Obtain access to PARS for the FPD and the 

Federal staff designated by the FPD.  

 Enter Project Status/Performance Data into 

PARS.  

 Review and comment on the DOE Office of 

Engineering and Construction Management 

(MA-50) Draft Monthly Project Status Report 

(MPSR).  

 Prepare a Summary of Project Status.  

pmo_management_system_description_final.pdf
http://www.emcbc.doe.gov/
https://www.directives.doe.gov/directives/current-directives/directives-current-400-series
oecm_monthly_reporting_final.pdf
oecm_monthly_reporting_final.pdf
oecm_monthly_reporting_final.pdf
oecm_monthly_reporting_final.pdf
https://pars2.doe.gov/


2. Managing EM Monthly 

Reporting 

 Obtain access to IPABS for the FPD and the 

Federal staff designated by the FPD.  

 Enter Project Status/Performance Data into 

IPABS.  

 Review and comment on the DOE Office of 

Engineering and Construction Management 

(MA-50) Draft Project Status Report. 

 Prepare a Summary of Project Status. 

3.0 Exhibits/Forms 

See Guidance documents for examples of report formats 

 

4.0 Related Information 

 DOE G 413.3-2, Quality Assurance Guide for Project Management 

 DOE G 413.3-3, Safeguards and Security for Program and Project Management 
 DOE G 413.3-6, High Performance Sustainable Building 
 DOE G 413.3-10, Earned Value Management System (EVMS) 
 DOE G 413.3-11, Project Management Lessons Learned 
 DOE G 413.3-13, U.S. Department of Energy Acquisition Strategy Guide for 

Capital Assets Projects 
 DOE G 413.3-17, Mission Need Statement Guide 
 OMB Circular A-11, Part 7, Planning, Budgeting, and Acquisition of Capital 

Assets, and Supplement to Part 7—Capital Programming Guide 
 OMB Circular A-109, Major Systems Acquisition – This document is only 

available in hard copy. 
 OMB Circular A-123, Management Accountability and Control 
 OMB Circular A-127, Financial Management Systems 
 OMB Circular A-130, Management of Federal Information Resources 
 DOE Project Assessment and Reporting System (PARS) 
 DOE Project Assessment and Reporting System (PARS) User Manual 
 DOE Project Assessment and Reporting System (PARS) Data Model 
 DOE Project Assessment and Reporting System (PARS) Data Dictionary 
 DOE Office of Engineering and Construction Management (OECM) (MA-50) 

Project Management Web site 
 IPABS Reporting 
 IPABS Login Page 

5.0 Requirements 

em_monthly_reporting_final.pdf
em_monthly_reporting_final.pdf
https://ipabs-is.em.doe.gov/IpabsAuthenticationManager/Login.aspx?SiteName=DataCollection
https://www.directives.doe.gov/directives/current-directives/directives-current-400-series
https://www.directives.doe.gov/directives/current-directives/directives-current-400-series
https://www.directives.doe.gov/directives/current-directives/directives-current-400-series
https://www.directives.doe.gov/directives/current-directives/directives-current-400-series
https://www.directives.doe.gov/directives/current-directives/directives-current-400-series
https://www.directives.doe.gov/directives/current-directives/directives-current-400-series
https://www.directives.doe.gov/directives/current-directives/directives-current-400-series
omb_circular_a-11.pdf
omb_circular_a-11.pdf
http://www.whitehouse.gov/omb/circulars_default/
omb_a127_attachment_circular_a_127.pdf
omb_circular_a_130.pdf
https://pars2.doe.gov/
pars_ii_user_guide.pdf
pars_data_model.pdf
proposed_data_elements_for_pars_ii_200907027.pdf
http://energy.gov/management/office-management
http://energy.gov/management/office-management
ipabs_guidance.pdf
https://ipabs-is.em.doe.gov/IpabsAuthenticationManager/Login.aspx?SiteName=DataCollection
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6.0 Definitions 

Definitions 

https://www.directives.doe.gov/directives/current-directives/directives-current-400-series
critical_decision_management_definitions.pdf

